AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT - CONTRACTID CODE PAGEOF PAGES

1 | 10
7. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE  |4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicable)
PO00SS 26-Sep-2002
6. ISSUED BY CODE | FA2521 7. ADMINISTERED BY (If other than item 6) CODE |
45 CONSALGCZR

1201 EDWARD H. WHITE Il ST. See ltem 6
PATRICK AFR FL 32G2R-3237

8. NAME AND ADDRESS OF CONTRACTOR {No., Street, Ceunty, State and Zip Code)

9A AMENDMENT OF SOLICITATION NO.
COMPUTER SCIENCES RAYTHEON

1201 EDWARD H. WHITE I ST 9B. DATED (SEE ITEM 11)
PATRICK AFB FL 32925-0127

X 10A. MOD. OF CONTRACT/ORDER NO.
FORAAN-NN-C-N005

10B. DATED (SEEITEM 13)
CODE  DDN90

FACILITY CODE X | 06-Mar-2001
) I1. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
DThe above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer D is extended, D is not extended

QOffer must acknowledye receipt of this amendment prior 1o the hour and date specified in the sulicitation or as auknded by one of the following methods.

(a) By completing tems 8 and |3, and returing copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (¢ By separate lemer or telegram which includes & referenve w the sulicitation amd ameubzem nuobors. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN
REJIECTION OF YOUR OFFER. If by virtue of this amendment you desire 1o change an offer already submitied, such change may be made by telegram or letter,
provided each telegram or ledter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (11 required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A.THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B.TIE ABOVE NUMBERED CONTRACT/QRDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation daie, erc.) SET FORTH [N ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUIANT TO AUTHORITY OF:

X [ OTHER (Specity type of modification and authority)
MUTUAL AGREEMENT OF THE PARTIES

E. IMPORTANT: Contractor D is niot, is required o sign this ducurent and return 1 copies to the issuing office.

4. DESCRIPTION OF AMENDMENT/MODIFICATION (O1ganized by UCF seution headings, including solicitation/contract subjcct matter
where feasible.)

SEE PAGE TWO

Cxccpt as provided hercin, all torms and conditions of the document referenced in item 9A or 104, as h fore changed, remains unct d and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
James D. Shackdpford, Sr. Contracts Manager|GERRT L FRYE/ gbptracting Officer

15C. DATE SIGNED 16B. UN STAT ERICA

16C. DATE SIGNED

%‘/2’ ature Wﬁcné/()ffcer) a&wi
{AXCEPTION TO SF 30

30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-24 Preseribed by GSA

FAR (48 CFR) 53.243
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SECTION SF30BLOCK 14 CONTINUATION PAGE

STANDARD FORM 30(continued)

The purpose of this bilateral modification isto incorporate the following Contract Change Proposals
(CCPs) by reference:

i. CCP02-151; Revision 2, Ingtall and O& M CCTDSto Various
Facilitiesat CCAFS (DBA), dated 10 Sep 02

ii. CCP02-152; Revision 1, Install and O& M CCTDSto Aerospace
Corporation and 45 XP/JX in Building 1704 (RBA), dated 10 Sep
02

All changes are denoted by avertical linein theright margin.

B.

Part 1- THE SCHEDULE
(1) Section A — Contract Form

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from
$179,863,205 to $179,958,073 an increase of $94,868.

(2) Section B — Supplies/Services and Price/Cost

FY 02 CLINs2002 (Technical Services) isincreased by $41,234, 2009AF (Award Fee) isincreased by
$2,680, and 2010A C Contractor Acquired Property (CAP) isincreased by $51,378. Pages B-13, B-14, B-
15, B-16 and B-17 are hereby superseded by the attached replacement pages B-13, B-14, B-15, B-16 and
B-17 marked “ M odification PO0086.”

Page B-38 (Summary) is hereby superseded by the attached replacement page B-38 marked “Modification
P00086.”

(3) Section G — Contract Administration Data

Summary for the Payment Office

Funding in the amount of $94,868 is obligated with this modification and added to the following CLINs
ACRN CA ischanged from $66,164,284 to $66,195,692, an increase of $31,408.
ACRN CB is changed from $497,292 to $500,227, an increase of $2,935.
ACRN CEis changed from $1,909,600 to $1,920,689, an increase of $11,089
ACRN CK ischanged from $2,786,823 to $2,798,758, an increase of $11,935
ACRN CT* isestablished in the amount of $8,088.

ACRN CU* isestablished in the amount of $12,154.

ACRN CV* is established in the amount of $17,259.

* New ACRNS s established with this modification.

Page G-1.2 is hereby superseded by the attached replacement page G-1.2 marked “ M odification PO0086.”

All other contract terms and conditions remain unchanged.
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D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable
adjustment for CCP 02-151, dated 10 Sep 02, and CCP 02-152, dated 10 Sep 02. The contractor releases
the government from any and all liability under this contract for further equitable adjustment attributable to
such facts or circumstances giving rise to the reference proposal.

T AST \TEMHTTTHT T T
Modification PO0O086

F08650-00-C-0005
Page 1 of 2
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CONTRACT] ESTIMATED
LINEITEM DESCRIPTION QTY [UNIT | COST
(CLIN)
2001|RESERVED 1 JO $ -
(Operations and Maintenance - 48hr range turn time)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ - $ -
2002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO $ 45,157,288
(Operations and Mai ntenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 45116054 $ 41234 $ 45,157,288
2003RANGE COMMUNICATIONS SUSTAINMENT 1 JO $ 328,255
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)
Baseline $7.97M
2003AA|Cost-Plus-Fixed Fee
From Change To
2003AA01Est. Cost $305,061 $305,061
From Change To
2003AA02Fixed Fee $23,194 $23194
2003ABFirm Fixed Price
From Change To
$ - 0 $0
2004 RESERVED
20059 PRICE OPTION CLIN - 1 JO $ 188,633
WEATHER STATION OBSERVATIONSAT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 188,633 $ 188633
2006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO $ 1,444,811
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1444811 $ - % 144811
2007|RSA/SLRS PROGRAM SUPPORT 1 JO $ 3,494,416
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 3,494,416 $ 3494416
F08650-00-C-0005
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CONTRACT] ESTIMATED
LINEITEM DESCRIPTION QTY [UNIT | COST
(CLIN)
2008DATA REQUIREMENTS 1 JO $NSP
2009 AWARD FEE POOL (IAW Award Fee Plan) Available Pool
2009AA|RESERVED $ -
01 Oct 01— 28 Feb 02 (Associated with CLIN 2001)
From Change To
Est. Cost $ - $ -
2009ABRESERVED $ -
01 Mar 02— 31 Aug 02 (Associated with CLIN 2001)
From Change To
Est. Cost $ - $ -
2009AJRESERVED $ -
01 Sep 02— 30 Sep 02 (Associated with CLIN 2001)
From Change To
Est. Cost $ - $ -
2009AD/Award Fee Pool Earned $ 1,189,249
01 Oct 01— 28 Feb 02 (Associated with CLIN 2002)
From Change To
Earned $ 1,189,249 $ 1,189,249
2009AHAward Fee Pool Earned $ 1,449,288
01 Mar 02— 31 Aug 02 (Associated with CLIN 2002)
From Change To
Est. Cost $ 1,449,288 $ 1,449,288
2009AHAward Fee Pool Available/Earned (Contingent Liability until FDO determination) $ 247,911
01 Sep 02— 30 Sep 02 (Associated with CLIN 2002)
From Change To
Est. Cost $ 245231  $ 2680 $ 247911
2009A(-2009AJ RESERVED
2009AK|Award Fee Pool Earned $ 5,109
01 Oct 01— 28 Feb 02 (Associated with CLIN 2005)
From Change To
Eamed $ 5109 $ - 8 5,109
2009ALAward Fee Pool Earned $ 6,008
01 Mar 02— 31 Aug 02 (Associated with CLIN 2005)
From Change To
Est. Cost $ 6131 $ (123) $ 6,008
F08650-00-C-0005
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CONTRACT] ESTIMATED
LINE ITEM|DESCRIPTION cost
(CLIN)
2009AM([Award Fee Pool Available/Earned (Contingent Liability until FDO determination) $ 1,022
01 Sep 02— 30 Sep 02 (Associated with CLIN 2005)
From Change To
Est. Cost $ 1022 $ - 3 1,022
2009ANAward Fee Pool Earned $ 39,130
01 Oct 01— 28 Feb 02 (Associated with CLIN 2006)
From Change To
Earned $ 39,130 $ 39,130
2009ARAward Fee Pool Earned $ 46,017
01 Mar 02— 31 Aug 02 (Associated with CLIN 2006)
From Change To
Est. Cost $ 46956 $ (939 % 46,017
2009AQAward Fee Pool Available/Earned (Contingent Liability until FDO determi nation) $ 7,826
01 Sep 02— 30 Sep 02 (Associated with CLIN 2006)
From Change To
Est. Cost $ 7,826 $ 7,826
2009ARAward Fee Pool Earned $ 54,341
01 Oct 01— 28 Feb 02 (Associated with CLIN 2007)
From Change To
Earned $ 54341  $ - 3 54,341
2009ASAward Fee Pool Earned $ 120,948
01 Mar 02— 31 Aug 02 (Associated with CLIN 2007)
From Change To
Est. Cost $ 123416 $ (2468) $ 120948
2009AT|Award Fee Pool Available/Earned (Contingent Liability until FDO determination) $ 20,613
01 Sep 02— 30 Sep 02 (Associated with CLIN 2007)
From Change To
Est. Cost $ 20,613 $ 20,613
TOTAL PROPOSED AWARD FEE (*) $ 3,187,462
AWARD FEE EARNED $ 2,910,090
AWARD FEE (CLINS 2009AD-AT) (* ) Contingent Liability until FDO determination $ 277,372

F08650-00-C-0005
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CONTRACT] ESTIMATED
LINE ITEM|DESCRIPTION QTY [UNIT | COST
(CLIN)
2010REIMBURSABLE SERVICES
(Non-fee bearing)
2010AA|Overtime 1 JO $ 5,884,432
From Change To
Est. Cost $ 5834432 $ - $ 5834432
2010ABTravel and Per Diem 1 JO $ 807,755
From Change To
Est. Cost $ 807,755 $ 807,755
2010AdContractor Acquired Property (CAP) 1 JO $ 12,081,874
From Change To
Funding $ 12028240 $ 53634 $ 12,081,874
Est. Amount Unfunded Funded
Est. Cost $ 1208L,874 $ - $ 1208L874
2010ADDownrange A& E 1 JO $ 1,590,000
From Change To
Est. Cost $ 1590,000 $ - $ 1590000
2010ABDownrange Construction 1 JO $ -
Basdline $2.77M
From Change To
Est. Cost $ - $ - 3 -
F08650-00-C-0005
P00086
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ESTIMATED COSTS(CLINS2001—-2008)  (exclude 2002 & 2003) $ -
ESTIMATED COST (CLIN 2003) $ -
AWARD FEE (CLINS 2009AA — AC & 2009AG - AT) $ -
ESTIMATED COSTS (CLINS 2010AA - AE) $ -
TOTAL ESTIMATED AMOUNT FY02 $ -
ESTIMATED COSTS (CLINS2002—-2008)  (exclude 2003) $ 50,285,148
ESTIMATED COST (CLIN 2003) $ 328,255
AWARD FEE EARNED $ 2,910,090
AWARD FEE (CLINS 2009AD - AT)(Contingent Liability until FDO determination) $ 277372
ESTIMATED COSTS (CLINS 2010AA - AE) $ 20,364,061
TOTAL ESTIMATED AMOUNT FY02 $ 74,164,926
TOTAL FUNDED AMOUNT FY(02 $ 73887554

F08650-00-C-0005
PO0086
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SUMMARY

1. Total Phasein Price

2. Total Estimated Amount - FY 00

3A. Total Funded Amount- FY 01

(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B. Total Funded Amount - FY 01

(CLINs1002-1010 [exclude 1009AA-AC])

4A. Total Estimated Amount - FY 02

(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B. Total Estimated Amount - FY 02

(CLINs 2002-2010 [exclude 2009AA-AC])
Total Funded Amount-FY02
(CLINs2002-2010 [exclude 2009AA-AC])

5A. Total Estimated Amount - FY 03

(CLINs 3001, 3003-3010 [exclude 3009AD-AF])

5B. Total Estimated Amount - FY 03

(CLINs 3002-3010 [exclude 3009AA-AC])

6A. Total Estimated Amount - FY 04

(CLINS 4001, 4003-4010 [exclude 4009AD-AF])

6B. Total Estimated Amount- FY 04

(CLINs 4002-4010 [exclude 4009AA-AC])

7A. Total Estimated Amount - FY 05

(CLINs 5001, 5003-5010 [exclude 5009AD-AF])

7B. Totd Estimated Amount - FY 05

(CLINs 5002-5010 [exclude 5009AA-AC])

8A. Total Estimated Amount - FY 06

(CLINs 6001, 6003-6010 [exclude 6009AD-AF])

8B. Total Estimated Amount - FY 06

(CLINs 6002-6010 [exclude 6009AA-AC])

TOTAL ESTIMATED AMOUNT FY 00-06

(Items1, 2, 3A, 4A,5A, 6A, 7A, 8A)

TOTAL ESTIMATED AMOUNT FY 00-06

(Items, 2, 3B, 4B, 5B, 6B, 7B, 8B)
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* B &

+

142597
35,223,527

70,704,392

74,164,926

73,887,554

65,071,355

66,412,979

66,026,967

67,413,708

67,043,822

68,470,251

68,711,694

70,178,988

302,219,962

452,711,368
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PART | - THE SCHEDULE

SECTIONG
CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G900 ACCOUNTING AND APPROPRIATION DATA
ACRN Accounting Classification Data

CA 5723400 302 83LE 252R13 010000 554R0 35182F 662400 F62400
CB 5723400 302 83LE 252R1A 010000 554R0 35119F 662400 F62400
CcC 5723400 302 83LE 252R1B 010000 554R0 35911F 662400 F62400
CD 5723400 302 83LE 252R1C 010000 554R0 33605F 662400 F62400
CE 5723400 302 83LE 252R1D 010000 554R0 35119F 662400 F62400
CF 5723400 302 83LE 252R1L 040000 554R0 33126F 662400 F62400
CG 5723400 302 83LE 252R1M 040000 554R0 33129F 662400 F62400
CH 5723400 302 83L E 252R1R 040000 554R0 33133F 662400 F62400
CcJ 5723400 302 83LE 252R1S 010000 554R0 33605F 662400 F62400
CK 5723400 302 83LE 252R1T 010000 554R0 35144F 662400 F62400
CL 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400
CM 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 (ESP Code TC)
CN 5723400 302 83LE 264D91 010000 554R0 31378F 662400 F62400
CP 5723400 302 83LE 264D 18 010000 554R0 35856F 662400 F62400
CQ 5723400 302 83LE 252R1L 010000 554R0 35895F 662400 F62400
CR 5723400 302 83LE 252R1E 010000 554R0 35953F 662400 F62400
CSs 5723400 302 83LE 264D00 010000 59200 35879F 662400 F62400
CT 5723400 302 83LE 264D91 010000 59290 31378F 662400 F62400
CuU 5723400 302 83LE 264D98 010000 52200 35953F 662400 F62400
CVv 5723400 302 83LE 211300 010000 554R0 35182F 662400 F62400
Totd FY02

PRs obligated under this modification:

FQ252021650200 $8,088.00
FQ252021790100 $12,154.00
F700M S21840200 $54,733.00
F700M S22520500 $3,000.00
F700M S21831200 $16,893.00
$94,868.00
F08650-00-C-0005
PO0086
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Change
$31,408
$2,935

$11,089

$11,935

$8,088.00
$12,154.00
$17,259.00

$94,868

Amount
$66,195,692
$500,227
$16,411
$64,647
$1,920,689
$238,700
$35,805
$288,429
$22,875
$2,798,758 |
$176,227
$17,049
$385,000
$300,000
$91,252
$779,292
$19,000
$8,088
$12,154
$17,259

$73,887,554 |



